

## A Leading Constructon Firm

### Aligning Teams With Accurate Progress

#### Background

The client is a leading construction firm specializing in large-scale infrastructure projects. They have a reputation for delivering high-quality results but face increasing pressure to meet tight deadlines while maintaining the highest quality project outcomes. One of the primary pinch points and areas of risk is accurate and timely progress tracking and reporting.

#### The Situation

The client's existing methods for tracking project progress were heavily reliant on manual processes, which were time-consuming and prone to errors. Project managers and field teams often found themselves working with incomplete or outdated information, leading to communication breakdowns and delays. These inefficiencies not only slowed down project delivery but also created friction between stakeholders due to the lack of a single source of truth.

**THE GOAL:** Create a single source of truth to unify teams, eliminate guesswork, and streamline progress tracking, enabling efficient collaboration and timely project completion.

#### The Problem

- **Inconsistent and Inaccurate Reporting:** Relying on subjective judgment for progress updates led to discrepancies in reporting, making it difficult to ensure all stakeholders had access to accurate and up-to-date information.
- **Time-Consuming Processes:** Manual data collection was slow and inefficient, distracting the team from critical tasks.
- **Communication Breakdowns:** The absence of a centralized system for tracking progress made it challenging to maintain clear and consistent communication between project teams and stakeholders, resulting in delays and misunderstandings.

#### With Slate

- **Eliminate Guesswork:** Achieve accurate, real-time tracking with intuitive data capture, ensuring confidence in progress metrics.
- **Faster Reporting:** Accelerate the reporting process with streamlined data capture and easy-to-use tools, freeing up time for higher-value tasks.
- **Enhanced Collaboration:** Foster better communication with a single source of truth, reducing misunderstandings and keeping everyone aligned.
- **Increased Accountability:** Hold every team member accountable with clear, verified progress metrics, ensuring transparency and trust across the project.

## How Slate was Deployed



### 1 Upload Your Data

Upload your schedule and building models. Slate Progress links your schedule and model data to create a user-friendly experience for your entire team

### 2 Highlight & Capture Progress

Navigate, filter, and highlight model geometry using Slate's intuitive interface. Slate helps teams capture real time progress and report it quickly to the entire team.

### 3 Track & Generate Reports

Generate detailed Progress Reports while connecting and contributing to real-time data. Monitor progress, enable team collaboration, and facilitate informed decision-making with Slate.



## Slate Progress Direct Project Impacts

- Centralizes project schedules, models, and data into a **single source of truth**, reducing redundant processes and ensuring alignment.
- Enhances **real-time progress tracking** with intuitive highlighting for clear visualization of task schedule status.
- Streamlines reporting, **generating detailed, accurate progress reports** for faster communication with stakeholders.
- **Improves decision-making** with a unified project view, enabling proactive actions and ensuring team accountability.
- **Prevents delays** by identifying and mitigating issues early through **predictive data analysis**.
- **Optimizes collaboration** with an easy-to-use interface, facilitating seamless communication across teams.

# Creating Value with Slate

Clients are using Slate Progress to transform project management, ensuring accurate, real-time tracking and seamless communication across all project phases. By integrating schedules, models, and data into a single platform, Progress is helping teams stay aligned, make informed decisions, and deliver projects on time.

Progress is enabling clients to confidently manage their projects, anticipate issues before they escalate, and maintain a clear, indisputable record of progress, ultimately driving better outcomes and greater accountability across teams.

## Improved Accuracy

With Slate Progress, teams achieve precise and real-time progress tracking, reducing errors and ensuring everyone is aligned, leading to better project outcomes.

## Streamlined Reporting


Progress simplifies the reporting process, allowing teams to generate detailed progress reports quickly, reducing time spent on administrative tasks and increasing focus on critical project activities.

## Enhanced Collaboration

By providing a single source of truth, Progress fosters seamless communication among teams and stakeholders, minimizing misunderstandings and improving overall project coordination.

## Proactive Issue Management

Slate Progress enables teams to identify potential issues early, allowing for timely intervention and reducing costly delays or rework, keeping projects on schedule.



Track Your Progress: Transform Your Process



---

#### About Slate – Our Mission

We empower teams with a powerful decision assistant that leverages advanced technology and smart data to transform construction projects and revolutionize the industry.

#### Get Started With Slate

Let's talk about how Slate can help your team harness the power of data to make better decisions and create better project outcomes.

Contact Slate at [\*\*sales@slate.ai\*\*](mailto:sales@slate.ai)